
UNITED STATES ENVIRONMENTAL MKOTECTION AGENCY

APR 121989
Deborah A. Buniski, P.R.
Tetra Tech Richardson, Inc.
Director, Environmental Sciences Division
91.0 South Chapel street
Newark, Delaware 1971.3

Ri3: Harvey & Knott Suporfuml Slto
Subsurface Cleanup

\>=ax Ms, nunishl:

Your letter regarding dewatering at the referenced Site was received
in this office on April 6, 1989. The only Information provided for review
was a draft wetlands delineation nap. At our meeting with International
Technology Corporation (IT) on March 17, 1989, we discussed the minimum
amount of. information that the Environmental Protection Agency (EPA) would
need for an accelerated review and approval of the dewatering activity. The
information requested was a report on the proposed dewatering scheme and if
possible a copy of the draft Environmental Assessment. IT assured EPA that
a draft of the Environmental Assessment could be provided within one1 week.
Having waited threw vweks to receive the requested information, wo are very
frustrated with only receiving a wetlands delineation map that was prepared on
January 5, 1988.

Your letter stated that the excavation activities will be proposed for
the drier simmer months in order to minimize the need for dewatering. EPA's
position is that if the geophysical survey had been perfbrraed immediately upon
completion of the surface cleanup (January 20, 1.989), ttift subsurface cleanup
excavation could have been completed by the end of March."' We are now
faced with either the excavation of subsurface drums during the rainy season
or experiencing another delay by waiting to perform excavation activities in
the sunnwr months.
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Please provide.' an explanation of the current delay and what actions
Tetra Tech Richnrdson intends to implement to ensure that this project
remains on schsdule in the future. This information should be provided to
this office by <\nril 21., 1"89. If you have any questions regard!ng this
matter, please ('eel free to contact Ms. Paula Retzlcr of my otnff at
(21S1597-1H3.

Sincerely,

Laura A. Boornazian, Chief
DELMAP.VA./DCAW CRROLA

Enforcemsnt Section (3IIW16)

en: MoyTiiufS A. Aguwa, General Motor Corp.
Leonard Charla, Rsq.( Ganeral Motors Corp.
Joseph Hardraan, DNREC
Dobra Dawsbury, DMRRC
Kdfflimcl Prost, ̂ sq., Davis, Grah-im & Stubs

bco: Allyn StBrn, Esq. (3RC21)
Brian Donohue, Esq., DOJ
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